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1. Problem Statement 
The South Carolina Department of Transportation has developed an agency-wide 
Strategic Plan effective for 2018 through 2020 that will enable the agency to make great strides 
towards improving the condition of our state’s transportation system over the next ten years.  
One of the goals of the Strategic Plan is to Improve SCDOT program delivery to increase the 
efficiency and reliability of our road and bridge network.  A strategy that will be utilized to assist 
the agency with reaching this goal is to increase the reliability of delivering projects on-time and 
on-budget. 
During the development of transportation projects, a variety of obstacles can be 
encountered that can delay their delivery to construction.  Delayed projects can be a serious 
safety concern for motorists traveling the roadways that are in need of repair.  The delays also 
tend to cause hardships for the agency from both a financial planning standpoint and a public 
perception standpoint.  Public trust is diminished when needed transportation improvements are 
not implemented in the time frame that was originally committed which leads to questions 
regarding the judicious use of tax payers’ money.  Without the public’s support, future funding 
for roadway projects could be jeopardized. 
Though multiple issues can delay the development of projects, a commonly encountered 
issue is a scoping deficiency that occurs during the design process.  A project’s scope of work 
entails the parameters and design criteria that are to be utilized to accomplish the expected 
purpose and need of the project.  Traditionally, general assumptions are made to establish a 
scope of work followed by the development of the schedule and cost estimate for the project.  
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      Develop Scope of Work                                    Allocate Funding 
  
                                               Establish Cost                                           Begin Design Process 
                                    And Schedule                                      
     Figure 1:  Project Development Process 
On many occasions the project team will identify unanticipated scoping items late in the 
design process that must be addressed to meet the purpose and need of the project.  The 
additional scoping items require new design efforts that not only add more time to the schedule, 
but they can also substantially increase the cost of the project.  
The main goals of this project are to identify which scoping deficiencies commonly delay 
project schedules, determine the reasons that the scoping deficiencies occur, and identify 
strategies to reduce the occurrences of the deficiencies.  By reducing scope deficiencies, the 
agency will be better prepared to ensure the reliability of delivering projects on-time and on-
budget. 
 
2. Data Collection 
At the beginning of a federal fiscal year, a snapshot is taken of the planned funding that 
will be necessary to proceed with certain phases of work during the year (i.e. preliminary 
engineering, right of way acquisitions, or construction).  The date that a particular phase of work 
is anticipated to start is referred to as the original obligation date.  The original obligation date is 
usually established by the program manager before any design efforts begin on the project.  
Before the project team is permitted to perform any work on a specific phase of a project, 
funding must be officially authorized to cover the expenditures for that particular phase of work.  
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The date that the funding is allocated to a particular phase of the project is referred to as the 
authorization date.   
The intent of the first set of data collection for this project was to identify the causes for 
delays in the delivery of projects to the construction phase of work.  A request was submitted to 
the agency’s Director of Program Controls to obtain a list of the projects that have been delayed 
over the last three years.  The data that was returned consisted of multiple Excel spreadsheets 
that contained projects’ original obligation dates and final authorization dates for federal fiscal 
years 2016 through 2018.   
The main spreadsheet that was utilized for this analysis contained a list of all project 
phases whose authorization dates differed from the original obligation dates.  The difference in 
dates reflects that there was a change made to the project’s schedule.  For many projects, the 
spreadsheet contained multiple entries for the same phase of work due to the schedule changing 
more than one time for the phase of work.  To avoid assessing duplicate entries, the latest date to 
which the phase of work was moved was used for the analysis, and all other entries were deleted. 
Once the duplicate entries were removed from the spreadsheet, the differences between 
authorization and obligation dates were calculated for each remaining entry, as shown in 
Appendix 1.   The calculations that resulted in a difference of less than ninety days were 
removed from consideration as they are not considered substantial changes.   
To officially change a project’s schedule, the program manager will submit a request in 
the Project Programming System (P2S) to move the phase to a new date that the work is 
anticipated to start.  A written justification for the delay is entered into a text box that 
accompanies the request in the system.  Running a report to retrieve the justifications from P2S 
would be problematic because it would pull substantially more data than would be necessary for 
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this analysis. Therefore, each entry in the spreadsheet was independently reviewed in P2S to 
obtain the justification for the changes in schedule. 
The second set of data that was retrieved for this project was collected from the results of 
a survey that was developed using Survey Monkey, an online survey development software.  The 
survey, shown in Appendix 2, was issued to all program managers in the agency to gain an 
understanding of the processes that are currently being utilized to develop the scopes of work for 
projects.  The survey contained ten questions regarding scoping meetings, the development of 
schedules and budgets, and experiences with scoping deficiencies. 
The third set of data that was obtained for this project was information regarding other 
state Departments of Transportations’ processes that are being used to develop the scopes of 
work for transportation projects.  An email was sent to representatives from the North Carolina 
Department of Transportation (NCDOT), the Georgia Department of Transportation (GDOT), 
and the Florida Department of Transportation (FDOT) explaining the purpose of this project 
along with a request to share any processes or forms that they utilize to develop scopes of work 
for standard projects. 
FDOT immediately provided an email response to the request and shared links to their 
website which detail their scoping development process.  NCDOT provided a response which 
contained a template that they utilize for developing scopes of work and a spreadsheet containing 
contact information for individuals that should be consulted during the scoping process.  No 
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3. Data Analysis  
The P2S spreadsheet containing the phases of work that were substantially delayed over 
the three year time frame contained 495 entries that were analyzed.  The delays that were 
evaluated ranged from 90 days to just over 1700 days.  The analysis determined that there were 
eight major obstacles that delayed projects from advancing to the construction phase of work.  
Table 1 reflects the frequency of those obstacles: 
 
      Table 1.  Obstacles that Change Projects’ Schedules Between FY 2016 and FY 2018 
The analysis reflects that 45% of the schedule delays that occurred over the last three 
years are due to scoping deficiencies.  Scoping deficiencies were defined as any modifications 
that occurred to the original parameters or design criteria established to meet the purpose and 
need of the project. The frequency of the occurrences of the remaining obstacles are as follows:  
complications with the development of the plans 19%, insufficient funding availability 8%, 
projects managed by a local public agency (LPA) 9%, complications with utility coordination 
8%, complications with right-of-way acquisitions 4%, complications with environmental 
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With scoping deficiencies being the primary cause for project delays, further analysis was 
warranted to determine if there are common reasons that deficiencies occur.  Shown below in 
Table 2 are the common reasons that scoping deficiencies have delayed project schedules over 
the last three years: 
 
    Table 2.  Reason for Scoping Deficiencies that Occurred between FY 2016 and FY 2018 
The most common reason for a scoping deficiency to occur was an alteration to the 
design elements.  Design element alterations accounted for 43% of the deficiencies and included 
a variety of justifications such as modifying the project limits, reducing design elements to 
minimize right-of-way and environmental impacts, and modifying design elements to reduce 
construction costs.  Identifying the types of design elements that were altered proved to be 
somewhat problematic because the data could only be obtained from the comments that were 
entered into P2S by the program managers.   Unfortunately many comments only provided 
general descriptions of the reason for the delays, so the analysis was unable to consistently 























Reasons for Scoping Dificieincies 
Design Criteria Revision
Change in Delivery Plan
Late Development of Design
Criteria
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The next two common reasons for deficiencies were delayed development of the design 
elements and changing the design delivery plan late in the design phase, both of which occurred 
18% of the time.  The design delivery plan identifies whether the agency’s staff or consultants 
will perform the preliminary engineering work for a project.  Approximately 11% of the 
deficiencies involved delaying the projects due to an overlap with another project in close 
proximity.  The following deficiencies each had less than a 5% occurrence:  delays due to 
seasonal restrictions, addition or removal of a right-of-way phase of work, the projects were 
placed on hold by outside entities, and delays due to the need for additional surveys. 
A second collection of data was gathered from the results of a survey that was created to 
obtain information regarding the agency’s scoping processes.  Since program managers are 
typically responsible for developing the scopes of work for projects, the survey was issued to 
thirteen program managers within the agency.  Twelve of the program managers provided 
responses to the survey. The majority of the responders had more than five years’ experience in a 
program management position, and all responders had held a scoping meeting for a project 
which they had managed.   This data reflects that the responders have some level of familiarity 
with the development of the scope of work for a project. 
Of the twelve responders, only two individuals stated that they typically hold scoping 
meetings before any obligation dates are set.  This response means that 84% of all projects have 
an established schedule before the design team has developed a thorough scope of work.  The 
survey results also revealed that there are drastic inconsistencies when it comes to the 
preparation for scoping meetings.  There is no standard set of data that is obtained prior to 
holding the meeting, nor is there a standard list of individuals that are invited to the meeting.  
Without obtaining the necessary expertise and relevant project data, flawed design assumptions 
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may be made resulting in the need to redesign components of the project late into the design 
process. 
The intent of several survey questions was to identify the party responsible for 
developing the purpose and need, schedules, and costs for transportation projects.  Though not 
all responses were the same, the majority of the feedback stated that the program managers are 
responsible for developing this key information.  Since program managers are not typically 
experts in all areas of the project development process, it is imperative that they have enough 
relevant data and involvement from project stakeholders and design experts to establish realistic 
project schedules and budgets.   
The survey also asked the participants to provide a list of the scoping deficiencies that 
have delayed the schedules for their projects.  The responses to this question were consistent 
with the data that was obtained from the P2S spreadsheet that was used in this project.  Several 
individuals responded that scope creep was the primary cause for delay.  Scope creep is the 
unanticipated increase of work that is required to complete a project.  Many times scope creep 
occurs from not identifying all of the necessary information prior to beginning design efforts on 
the project.  The missing information includes design recommendations from all relevant 
divisions, buy-in from project stakeholders outside of the agency, and costs for the recommended 
scope of work. 
The last action that was taken in order to obtain data to support this project was to request 
information from other state DOT’s regarding the processes they utilize to develop the scopes of 
work for standard transportation projects.  Of the three states that were contacted, two provided 
information regarding their scoping processes.  FDOT promptly returned an email to the request 
containing links to websites that explain their scoping process.  Upon initial review of the 
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websites, their agency appears to utilize a very elaborate, well-defined system when developing 
the scopes of work.  They have developed a clear set of instructions that walks the project 
development team through the entire process.  They also utilize a customized software system 
that aids in the screening process that will ultimately produce a document that details the scope 
of work to be performed on a project.  The information provided by FDOT should be a goal that 
SCDOT strives towards achieving in the future.  However, scoping software is beyond the 
limitations of this project due to the funding and staffing that would be necessary to develop and 
maintain the program. 
NCDOT is currently undergoing a restructuring which has transferred the responsibility 
of scope development to staff that does not typically perform this work.  Therefore, the new staff 
is in the process of establishing a process to develop scopes of work for projects.  However, one 
tool NCDOT utilizes that would also be beneficial to SCDOT is a spreadsheet that maintains the 
contact information for all project stakeholders and design experts that need to participate in the 
scoping process.  Having this spreadsheet available would greatly assist the design team with 
ensuring that all necessary individuals are consistently invited to participate in this activity. 
 
4. Implementation Plan 
 To ensure transportation projects managed by SCDOT are delivered on-time and on-
budget, the agency should utilize a standard process for developing the scope of work.  The 
process should include developing the scope of work prior to establishing the schedules and 
budgets for the projects, maintaining a standard list of individuals that need to participate in the 
scoping process, and utilizing a standard document to retain the relevant data that is used to 
develop an accurate scope of work.   
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Since the initiation of this project, the agency’s Planning division has created a new 
position for a Feasibility Report Manager that will be responsible for developing feasibility 
studies for all future projects. The feasibility studies will ultimately replace the standard scoping 
meetings and will allow the agency to develop scopes of work, schedules, and budgets prior to 
the projects entering the design phase of work.  The study will allow the project team to 
determine if the project is viable as proposed or if the scope of work needs to change in order to 
meet the purpose and need or financial constraints of the project.  The Feasibility Report 
Manager will be responsible for developing the procedure for the new process with the buy-in 
from all agency divisions that will participate in the study.  The procedure for conducting this 
study will be developed, tested, and implemented prior to the approval of new projects in federal 
fiscal year 2020.  Therefore the intent of this project has been transformed from assisting 
program managers with a defined process for developing accurate scopes of work to assisting the 
Feasibility Report Manager with the implementation of the new feasibility study process. 
Since the feasibility study will not include any new software, the cost of implementing 
this new process will only include the salary of a new position for the Feasibility Report 
Manager.   The expenditures incurred from conducting the study will be applied to a planning 
phase of work for each project being studied.  However, the planning phase of work should not 
increase the overall cost of a project, because data collected for the feasibility study will no 
longer need to be collected during the preliminary engineering phase of work. 
To assist with the development of the feasibility report, a standard form should be 
utilized to ensure that pertinent information is consistently obtained for each project.   As part of 
the responses that were received from the online survey, only one Program Manager provided a 
standardized form that is utilized when conducting scoping meetings.  The form contained a 
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substantial amount of relevant project information which became the foundation of the new 
scoping form.   However, the obstacles that were identified in this project as being the typical 
causes for delaying schedules were added to the form to ensure the relevant data isn’t omitted in 
the future.   
An example of the form is attached in Appendix 3.  This form should be evaluated by the 
Feasibility Report Manager and tested on multiple projects in order to determine if the 
information on the form is all encompassing and relevant.  The example provided in this report 
applies only to intersection improvement projects.  Separate reports should be generated for the 
different types of transportation projects such as enhancements, bridge replacements, widenings, 
etc. to account for the data that is relevant to those specific projects.   
One of the main obstacles that will be faced with implementing this new process is 
obtaining the relevant project information from all participating divisions within the agency in a 
timely manner.  As the agency’s workload rises, it will be increasingly difficult for all divisions 
to set aside the time to participate in this process.  Also, the agency is experiencing a constant 
flux in staffing, so the experience that is necessary in order to develop an accurate scope of work 
may not always be available.  To overcome these obstacles, it will be imperative that there is 
ample buy-in from all agency divisions concerning the development and implementation of this 
process.  The message needs to be clearly communicated that the intent of this process will 
reduce the occurrence of scoping deficiencies which ultimately allows all divisions within the 
agency to operate more efficiently.  Also all division directors will need to concur with the new 
process and provide assurance that their staff will provide the necessary assistance to make this 
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5. Evaluation Method 
Before this new scoping process can be implemented, several tests must be run to ensure 
the process is comprehensive and addresses all facets of project development.  It is 
recommended that at least one project from each of the four regions of the state be tested.  
Several different types of projects should also be tested during this trial period.  This method of 
testing will provide the most opportunity for staff to provide feedback on the process.  Once the 
majority of the participants have concurred with a defined scoping process, the process will need 
to be utilized for all new projects starting in federal fiscal year 2020.   
At the end of federal fiscal year 2020, all projects that utilized the new scoping process 
should be evaluated to determine the number of projects that have encountered any scoping 
modifications after the issuance of the feasibility study.  The assessment should be completed by 
the Feasibility Report Manager annually to determine if the process is effective in reducing 
schedule delays and to evaluate if any modifications need to be made to address deficiencies in 
the process. 
 
6. Summary and Recommendations 
Over the last three years, many transportation projects have experienced significant 
delays in schedule.  The majority of the delays were caused by deficiencies that occurred to the 
projects’ scopes of work.  Though there were a variety of reasons for the deficiencies, the 
common factor that affected all of the projects was the absence of a consistent, effective process 
for developing the scope of work.  Without obtaining all of the necessary data prior to 
establishing schedules and budgets, transportation projects are more susceptible to experiencing 
the need for scoping alterations that delay schedules and increase costs. 
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In order for the agency to successfully deliver future transportation projects, a well-
defined scoping process must be established.  The scoping process needs to be consistent for all 
projects, involve all of the necessary design experts and project stakeholders, and must be 
conducted prior to establishing a schedule and budget for the project.  At the end of the scoping 
process, a feasibility report will be produced which will present a scope of work that is feasible 








































0024011X SC 165 Replace Br/Appros BR 9/19/2016 14:21 9/1/2016 1/1/2018 487
0027178X S‐164 over Enoree River RW 8/18/2016 14:46 3/1/2017 10/1/2017 214
0030285X Railroad Avenue Extension RD 7/28/2015 13:15 5/1/2016 1/1/2019 975
0030640X US 17 SB Over N and S Santee River BR 8/1/2017 11:42 12/1/2017 6/1/2018 182
0031125RD01 SC 160 (Phase II)  RD 8/17/2015 7:58 10/1/2015 3/1/2017 517
0031134X S‐32 over Little River RD 7/23/2018 11:40 10/1/2018 8/1/2018 ‐61
0031268X S‐75 at US 29 BR 1/6/2017 12:55 10/1/2017 2/1/2021 1219
0031268X S‐75 at US 29 RW 1/6/2017 12:55 11/1/2016 10/1/2018 699
0031331X S‐26 over Camping Creek BR 3/1/2016 13:35 2/1/2017 4/1/2018 424
0032629X SC 34 over Wilson Creek RW 7/18/2016 8:40 12/1/2016 8/1/2017 243
0032629X SC 34 over Wilson Creek BR 7/18/2016 8:40 6/1/2017 10/1/2018 487
0032634X SC 34 over Norfolk Southern Railroad RW 7/18/2016 8:42 12/1/2016 10/1/2017 304
0032634X SC 34 over Norfolk Southern Railroad BR 7/18/2016 8:42 6/1/2017 4/1/2019 669
0033592RD01 S‐90 over CSX & Southern RR BR 4/6/2016 8:48 8/1/2016 3/1/2019 942
0033904RD01 S‐67 over Lynches River BR 10/13/2015 10:43 1/1/2017 3/1/2016 ‐306
0034019RD01 SC 9 over Broad River, Broad River Canal, S‐46 and S‐31 BR 7/23/2015 8:39 10/1/2015 8/1/2016 305
0034067X S‐12 Con over Jefferies Creek BR 3/15/2016 10:14 10/1/2017 4/1/2018 182
0034105RD01 City of Orangeburg RR Intersection Improvement RD 8/2/2016 14:11 11/1/2016 9/1/2017 304
0034125X Andrews Bypass RW 1/12/2016 8:31 4/1/2016 7/1/2016 91
0034468X US 321 South Edisto River Swamp Bridge Rehabilitation BR 7/18/2016 8:44 5/1/2017 10/1/2018 518
0035179X S‐68 over Turkey Creek BR 9/21/2017 9:34 10/1/2017 9/1/2018 335
0036167RD02 International Center for Automotive Research (ICAR) and Reconstruction of Fairforest Way  RD 8/21/2015 10:04 9/1/2015 8/1/2018 1065
0036261BR01 US 401 over Jefferies Creek, Lake Swamp, High Hill Creek RW 9/1/2015 12:08 7/1/2016 12/1/2016 153
0036261BR01 US 401 over Jefferies Creek, Lake Swamp, High Hill Creek BR 9/1/2015 12:08 10/1/2017 7/1/2018 273
0036326EH01 Gahagan Plantation Trail (Summerville) RD 3/9/2016 12:55 4/1/2016 7/1/2016 91
0036985RD01 US 301 over North Edisto River & Swamp RW 10/12/2015 10:57 4/1/2016 10/1/2019 1278
0036985RD01 US 301 over North Edisto River & Swamp RD 10/12/2015 10:57 10/1/2017 10/1/2020 1096
0037686RD01 Batesville Rd (S‐164) (SC 14 to Roper Mountain Road) RD 1/12/2016 11:57 7/1/2016 10/1/2018 822
0039032RD01 Leesburg Road (SC 262)  RD 7/20/2015 8:50 1/1/2017 6/1/2019 881
0039042RD01 SC 34 over Little River BR 2/29/2016 8:52 4/1/2016 8/1/2016 122
0039096RD01 US 278 over Three Runs Creek BR 8/7/2015 16:07 9/1/2015 1/1/2017 488
0039108RD01 S‐50 over Manchester Creek BR 7/2/2015 14:08 8/1/2015 2/1/2019 1280
0039303RD01 US 178 and SC 93  RD 8/21/2015 10:05 9/1/2015 12/1/2015 91
0039309RD01 SC 153 New Construction RD 7/14/2015 11:56 7/1/2016 9/1/2017 427
0039333RD01 Hardscrabble Road (S‐83) RD 10/30/2015 16:28 10/1/2015 4/1/2016 183
0039542RD01 Intersection Improvements ‐ Ann St (US 178) at Jones St RD 10/12/2015 14:19 1/1/2016 9/1/2016 244
0039652RD01 US 378 over Horse & Hollow Creek BR 11/30/2015 7:54 7/1/2016 8/1/2017 396
0039660RD01 Woodruff Road RD 9/9/2016 9:22 12/1/2016 12/1/2018 730
0039904RD01 Old Fort Dr. Sidewalk Phase IV (S‐662) RD 8/31/2016 14:52 2/1/2017 4/1/2020 1155
0040031RD01 Complete Streets ‐ Coleman Blvd Revitalization RD 8/21/2015 10:59 8/1/2015 11/1/2015 92
0040308RD01 US 301 SBL over Four Hole Swamp BR 11/30/2015 7:54 1/1/2016 3/1/2017 425
0040309RD01 Camden Truck Route (Segment I) RD 3/7/2016 11:11 5/1/2016 8/1/2016 92
0040345RD01 Eagle Chandler Bridge Creek Trail RD 2/16/2016 9:07 12/1/2016 1/1/2020 1126
0040440RD01 US 1 over S.C.L. Railroad  RW 7/8/2015 9:25 10/1/2015 7/1/2016 274
0040440RD01 US 1 over S.C.L. Railroad  BR 7/8/2015 9:25 10/1/2016 10/1/2018 730
0040478RD01 I‐26 (near MM 60 to Near MM 75) (EB/WB) RD 2/16/2016 14:46 8/1/2016 6/1/2019 1034
0041072RD01 Intersection Improvements ‐ S‐28 (Camp Rd) With S‐53 (Riverland) RD 2/4/2016 17:41 4/1/2016 1/1/2018 640
0041079RD01 Intersection Improvements ‐ SC 38 at S‐329 RD 8/11/2015 16:45 9/1/2015 12/1/2015 91
0041082RD01 Intersection Improvements ‐ US 21 at SC 121 RD 10/17/2015 15:31 12/1/2015 1/1/2017 397
0041116RD01 Intersection Improvements ‐ Eastside Corridor RW 8/19/2015 10:14 8/1/2015 10/1/2017 792
0041333RD01 East White Street/ SC 72 RD 2/11/2016 11:09 7/1/2016 9/1/2018 792
0041406RD01 Intersection Improvements ‐ Riverview at Riverchase RD 10/30/2015 15:22 11/1/2015 4/1/2018 882
0041443RD01 SC 14 (At Five Forks and Bethel Road)   RW 11/10/2015 15:17 4/1/2016 7/1/2016 91
0041443RD01 SC 14 (At Five Forks and Bethel Road)   RD 11/10/2015 15:17 2/1/2017 9/1/2017 212
0041446RD01 SC 126 Widening RW 11/25/2015 12:03 12/1/2015 4/1/2016 122
0041446RD01 SC 126 Widening RD 8/8/2017 7:49 2/1/2018 12/1/2019 668
0041471RD01 Roper Mountain Road (S‐548) ‐ Roper Mountain Rd. Extension (S‐547) to Garlington Rd. RD 10/2/2017 17:02 11/1/2017 3/1/2019 485
0041472RD01 Roper Mountain Extension (S‐547) ‐ Pelham Rd. to Roper Mountain Rd. RD 10/2/2017 17:03 11/1/2017 3/1/2019 485
0041497RD01 I‐26 Saluda River Crossing Project RD 3/1/2016 8:55 3/1/2016 6/1/2019 1187
0041502RD01 Intersection Improvements ‐ SC 262 (Leesburg Road) at Patricia Drive  RD 7/20/2015 8:53 1/1/2017 4/1/2019 820
0041539RD01 Multi‐Use Path RD 2/2/2016 9:33 10/1/2017 8/1/2019 669
0041539RD01 Multi‐Use Path RW 2/2/2016 9:33 6/1/2016 8/1/2018 791
0041540RD01 Concord Road @ Cathey/Harris Bridge Rd RD 1/28/2016 15:13 11/1/2016 11/1/2017 365
0041548RD01 US 76 BP & US 15 LAFAYETTE INTER IMPROV EI 5/25/2016 15:14 6/1/2016 2/14/2017 258
0041795RD01 Mount Gallant Road (S‐195) Widening EI 11/25/2015 12:01 12/1/2015 8/1/2016 244
0041800RD01 SC 557 WIDENING EI 9/30/2015 11:42 10/1/2015 12/1/2017 792
0041862RD01 Water Tower Road RD 12/14/2015 9:09 11/1/2015 6/1/2016 213
0041932RD01 I‐95 LOOP STREETSCAPE Corridor, Phase I RD 8/12/2015 10:40 9/1/2015 5/1/2020 1704
0042044RD01 Intersection Improvements ‐ SC 225 at S‐148 (Alexander Ave) RD 7/22/2015 7:46 8/1/2015 2/1/2016 184
0042077RD01 Intersection Improvements ‐ SC 9 (Pageland Hwy) at S‐36 (Potter Rd) RW 10/23/2015 11:46 11/1/2015 2/1/2016 92
0042082RD01 SC 146 @ SC 417 RD 10/17/2015 15:33 12/1/2015 6/1/2016 183
0042131RD01 Intersection Improvements ‐ S‐145 (Pine Log) at S‐65 (Storm Branch) RW 2/8/2016 12:33 5/1/2016 9/1/2016 123
0042131RD01 Intersection Improvements ‐ S‐145 (Pine Log) at S‐65 (Storm Branch) RD 2/8/2016 12:33 5/1/2017 5/1/2018 365
0042133RD01 Intersection Improvements ‐ US 278 (Williston Rd) at SC 302 (Silver Bluff Rd) RW 2/1/2016 15:44 3/1/2016 6/1/2018 822
0042133RD01 Intersection Improvements ‐ US 278 (Williston Rd) at SC 302 (Silver Bluff Rd) RD 2/1/2016 15:44 12/1/2016 11/1/2018 700
0042134OT01 (Type II) S‐790 (Mall Drive) Traffic Signal Upgrades at 3 Intersections RD 7/17/2017 15:53 5/1/2017 8/1/2017 92
0042273RD01 S. Main @ Campbell/Broyles/Dean RD 3/20/2017 12:11 3/1/2017 7/1/2017 122
0042274RD01 SC 187 @ Whitehall Road Extension RW 10/6/2017 16:26 1/1/2018 11/1/2018 304
0042275RD01 Brown Road @ Kings Road RD 5/5/2016 7:45 3/1/2017 11/1/2017 245
0042321RD01 S‐107 (Alligator Road) RW 7/2/2015 16:44 6/1/2016 5/1/2017 334
0042321RD01 S‐107 (Alligator Road) RD 7/2/2015 16:44 2/1/2018 8/1/2019 546
0042325RD01 SC 274/279 EI 11/25/2015 11:58 7/1/2016 1/1/2018 549
0042326RD01 Main Street Enhancement RD 2/8/2016 8:48 3/1/2016 12/1/2017 640
0042331RD01 Gold Hill Road/I‐77 Interchange Area Improvements BR 3/22/2017 14:09 5/1/2017 9/1/2018 488
0042333RD01 Nation Ford H.S. Pedestrian Connectivity Project RD 4/14/2017 14:37 3/1/2017 6/1/2018 457
0042365RD01 Monroe Street @ Market Street RW 10/6/2017 16:25 1/1/2018 11/1/2018 304
0042383RD01 S‐48 (Columbia Avenue) RW 9/25/2017 10:24 3/1/2017 3/1/2018 365
0042502RD01 US 1 (SC 23 (Leesville) to S‐24) Phase II & III  RD 9/26/2016 16:21 6/1/2017 11/1/2018 518
0042755CP01 S‐ 29 IMPROVEMENT INTERSEC. RW 3/9/2016 8:45 5/1/2016 8/1/2016 92
0042755CP01 S‐ 29 IMPROVEMENT INTERSEC. RD 4/6/2016 8:46 5/1/2017 4/1/2018 335
0042912RD01 US 17A @ S‐1258 RD 7/16/2015 8:37 8/1/2015 1/1/2016 153
0042913RD01 Intersection Improvements ‐ US 17A & S‐48 (Bethera Rd) & S‐97 (Cane Gully Rd) & S‐40 (Harristown Rd) RW 10/26/2015 13:14 2/1/2016 8/1/2017 547
0042913RD01 Intersection Improvements ‐ US 17A & S‐48 (Bethera Rd) & S‐97 (Cane Gully Rd) & S‐40 (Harristown Rd) RD 10/26/2015 13:14 2/1/2017 4/1/2019 789
0042922RD01 Intersection Improvements ‐ S‐377 at S‐233 & Beverley Drive RW 10/17/2015 15:38 9/1/2015 4/1/2016 213
0042922RD01 Intersection Improvements ‐ S‐377 at S‐233 & Beverley Drive RD 10/17/2015 15:38 7/1/2016 5/1/2017 304
0042925RD01 S‐ 82 INTERSEC. IMPROVEMENT RD 8/12/2015 10:47 12/1/2015 9/1/2016 275
0042926RD01 Intersection Improvements ‐ SC 3 (Capital Way/Whetstone Rd) at SC 394 (Salley Rd) RD 10/17/2015 15:39 7/1/2016 9/1/2017 427
0042933RD01 S‐1304 Bridge Replacement over Shaw's Creek BR 9/8/2016 11:44 9/1/2016 3/1/2017 181
0043027RD01 S‐ 71 SIDEWALK IMPROVEMENTS RD 8/18/2015 12:12 1/1/2016 11/1/2018 1035
037728CRD03 Intersection Improvements ‐ SC 183 at Jameson Road RD 7/5/2017 11:32 11/1/2017 11/1/2018 365
040309BRD03 Camden Truck Route (Segment III) RD 8/12/2015 12:15 6/1/2016 6/1/2017 365
P026813 US 21 over I‐20  BR 1/26/2016 9:04 8/1/2016 1/1/2018 518
P026814 S‐52 (Killian Rd) over I‐77 Bridge Rehab BR 1/27/2016 12:09 8/1/2016 11/1/2016 92
P026815 US 321 over I‐20 BR 1/26/2016 9:05 8/1/2016 1/1/2018 518
P026818 S‐1036 over SC 277 Bridge Rehab BR 5/17/2016 15:41 1/1/2017 1/1/2018 365
P026821 SC 213 over Broad River Bridge Rehab BR 5/19/2016 14:06 1/1/2017 1/1/2018 365
P026822 US 321 over Allison Creek RW 1/15/2016 10:00 1/1/2016 8/1/2017 578
P026822 US 321 over Allison Creek BR 1/15/2016 10:00 10/1/2017 1/1/2019 457
P026824 S‐654 over Burgis Creek RW 1/15/2016 10:04 1/1/2016 8/1/2017 578
P026824 S‐654 over Burgis Creek BR 1/15/2016 10:04 10/1/2017 1/1/2019 457
P026828 S‐655 over Fishing Creek BR 2/1/2016 15:44 10/1/2016 10/1/2017 365
P026839 US 1 Sidewalks Lexington RW 7/8/2015 9:26 10/1/2015 3/1/2016 152
P026839 US 1 Sidewalks Lexington RD 7/8/2015 9:26 4/1/2016 9/1/2017 518
P026848 Julius Felder Street (S‐609) Sidewalks RW 9/3/2015 9:47 12/1/2015 1/1/2017 397
P026848 Julius Felder Street (S‐609) Sidewalks RD 9/3/2015 9:47 6/1/2016 8/1/2018 791
P026857 I‐26 (near MM 74 to MM 85) (EB/WB) RD 6/13/2016 11:47 8/1/2016 8/1/2019 1095
P026862 US 21 over Harbor River BR 9/8/2015 9:10 11/1/2017 3/1/2017 ‐245
P026869 SC 70 over Little Salkehatchie River RW 8/7/2015 16:12 10/1/2015 3/1/2016 152
P026869 SC 70 over Little Salkehatchie River BR 8/7/2015 16:12 10/1/2017 6/1/2018 243
P026870 US 1 over South Edisto River RW 10/11/2015 13:26 8/1/2016 7/10/2018 708
P026870 US 1 over South Edisto River BR 10/11/2015 13:26 8/1/2018 10/1/2019 426
P026877 SC 160 Widening West EI 11/25/2015 11:52 12/1/2015 7/1/2017 578
P026923 US 401 over Scape Ore Swamp BR 4/3/2017 9:29 1/1/2018 6/1/2018 151
P026927 SC 261 Bridge Rehab over CSX RR BR 1/25/2017 15:16 2/1/2017 5/1/2017 89
P026947 City of Mauldin Multi‐Use Path RD 8/28/2015 9:38 12/1/2015 9/1/2015 ‐91
P027054 Richland Co. School Sidewalks RD 3/7/2016 11:01 4/1/2016 12/1/2016 244
P027057 S‐76 over Jefferies Creek RW 9/1/2015 15:37 4/1/2016 12/1/2016 244
P027057 S‐76 over Jefferies Creek BR 9/1/2015 15:37 4/1/2018 10/1/2018 183
P027058 S‐49 over High Hill Creek BR 3/12/2018 12:39 4/1/2018 9/1/2018 153
P027059 SC 41 over Maiden Down Swamp BR 10/18/2016 14:03 4/1/2018 4/1/2017 ‐365
P027060 I‐95 (near MM 193 to near MM 199) (NB/SB) RD 2/8/2016 15:46 10/1/2017 1/1/2017 ‐273
P027065 SC 823 over Little River RW 11/23/2015 7:38 5/1/2016 11/1/2016 184
P027065 SC 823 over Little River BR 11/6/2017 11:17 10/1/2017 9/1/2018 335
P027077 I‐26 from near Jedburg Road (Exit 194) to near Nexton Parkway (Exit 197) RD 4/19/2018 12:07 5/1/2018 9/1/2018 123
P027127 US 176 over Dean Swamp RW 2/26/2016 8:53 7/1/2016 7/1/2017 365
P027127 US 176 over Dean Swamp BR 6/15/2017 11:36 7/1/2018 1/1/2019 184
P027169 Intersection Improvements ‐ SC 905 at Old Reaves Ferry (Conway)  RD 8/7/2015 15:59 1/1/2017 7/1/2017 181
P027171 Intersection Improvements ‐ US 17A at Powell RD 8/7/2015 16:00 5/1/2017 12/1/2017 214
P027172 Intersection Improvements ‐ SC 41/51 & Browns Ferry RD 8/7/2015 16:00 4/1/2017 10/1/2017 183
P027172 Intersection Improvements ‐ SC 41/51 & Browns Ferry RW 9/15/2015 14:22 4/1/2016 10/1/2016 183
P027173 Intersection Improvements ‐ Longstreet at Main (King Street) RD 8/27/2015 10:27 11/1/2016 8/1/2016 ‐92
P027198 Patterson Road Sidewalk RD 11/25/2015 11:51 10/1/2016 7/1/2019 1003
P027223 I‐385 (near MM 37 to near MM 42) (NB/SB) RD 7/16/2015 11:24 10/1/2015 3/1/2016 152
P027229 Interchange Improvement ‐ I‐26 at US 21 (Exit 119) RW 8/29/2017 10:21 6/1/2021 6/1/2019 ‐731
P027231 SC 65 RD 11/24/2015 8:36 3/1/2017 6/7/2017 98
P027256 White Street Pedestrian Project RD 1/20/2016 13:15 12/1/2015 10/1/2018 1035
P027276 ALLISON RD (S‐159) PEDESTRIAN CONNECTOR RD 8/12/2015 10:39 8/1/2015 6/1/2020 1766
P027277 Intersection Improvements ‐ US 521 at Marvin Road Intersection RW 7/7/2017 15:37 10/1/2017 10/1/2018 365
P027277 Intersection Improvements ‐ US 521 at Marvin Road Intersection RD 7/7/2017 15:37 10/1/2018 10/1/2019 365
P027346 Dorchester Road Sidewalk Infill RD 2/24/2016 14:42 2/1/2016 5/1/2016 90
P027348 Hanahan Comprehensive Trail EI 7/29/2015 16:02 8/1/2015 5/1/2016 274
P027367 Hampton Ave Extension Pedestrian Bridge RD 9/8/2016 10:40 8/1/2016 7/1/2018 699
P027379 I‐85 (US 25 to SC 129) ‐ SC 290 I/C Improvements (Diverging Diamond Interchange, 2‐Lane Exits) RW 2/26/2016 8:13 5/1/2016 3/1/2019 1034
P027379 I‐85 (US 25 to SC 129) ‐ SC 290 I/C Improvements (Diverging Diamond Interchange, 2‐Lane Exits) RD 2/26/2016 8:13 5/1/2017 10/1/2020 1249
P027407 S‐1557 over Fairforest Creek RW 9/24/2015 8:29 1/1/2016 9/1/2016 244
P027407 S‐1557 over Fairforest Creek BR 9/24/2015 8:29 11/1/2016 9/1/2017 304
P027413 SC 85 over Southern R.R. and S‐995 RW 2/9/2016 13:48 4/1/2016 8/1/2017 487
P027413 SC 85 over Southern R.R. and S‐995 BR 10/2/2017 17:33 3/1/2018 9/1/2019 549
P027541 Colleton CTC ‐ Myrtle Street Road & Drainage Improvements RD 7/21/2017 10:42 8/1/2017 11/1/2017 92
P027550 I‐95 Reconstruction (near MM 33 to near MM 64) (NB/SB) RD 3/4/2016 11:16 11/1/2018 10/1/2020 700
P027551 I‐95 (Near MM 23 to near MM 33) (NB/SB)  RD 3/10/2016 14:40 11/1/2016 11/1/2018 730
P027566 Intersection Improvements ‐ S‐22 at S‐58 RD 11/19/2015 14:50 1/1/2017 4/1/2017 90
P027567 McClellanville Pedestrian Bridge RD 8/24/2015 15:33 9/1/2015 2/1/2017 519
P027591 Intersection Improvements ‐ US 521 (Thomas Sumter Hwy) @ S‐1342 (Camden Hwy) RD 10/26/2015 13:21 12/1/2015 9/1/2017 640
P027593 Intersection Improvement – SC 6 (S. Lake Dr) and S‐627 (Bethany Church Road/Pleasant View Drive) RW 9/22/2015 16:31 9/1/2015 12/1/2016 457
P027593 Intersection Improvement – SC 6 (S. Lake Dr) and S‐627 (Bethany Church Road/Pleasant View Drive) RD 9/22/2015 16:31 7/1/2016 9/1/2017 427
P027594 SC 86 @ S‐1147 RD 8/11/2015 16:46 9/1/2015 1/1/2016 122
P027595 Intersection Improvements ‐ SC 292 at S‐77 RW 8/7/2015 16:01 9/1/2015 8/1/2017 700
P027595 Intersection Improvements ‐ SC 292 at S‐77 RD 8/7/2015 16:01 7/1/2016 8/1/2018 761
P027598 SC 19 (Edgefield Hwy.) at S‐26 (Reynolds Pond Rd.) RW 2/3/2016 15:30 7/1/2016 7/1/2017 365
P027598 SC 19 (Edgefield Hwy.) at S‐26 (Reynolds Pond Rd.) RD 2/3/2016 15:30 10/1/2017 10/1/2018 365
P027604 S‐11 Lee Ave Streetscape Imprvmt, Ph III RD 7/8/2015 9:20 6/1/2016 11/1/2015 ‐213
P027610 SC 174  Recreational Water Access RD 2/25/2016 16:57 7/1/2017 8/1/2020 1127
P027622 Intersection Improvements ‐ S‐34 (Whitehall Rd) & Sullivan Rd RD 10/17/2015 15:40 7/1/2016 2/1/2019 945
P027622 Intersection Improvements ‐ S‐34 (Whitehall Rd) & Sullivan Rd RW 10/17/2015 15:40 9/1/2015 10/1/2017 761
P027623 Intersection Improvements ‐ SC 9 at Foster Rd RW 10/17/2015 15:35 9/1/2015 1/1/2017 488
P027623 Intersection Improvements ‐ SC 9 at Foster Rd RD 10/17/2015 15:35 7/1/2016 6/1/2018 700
P027625 Intersection Improvements ‐ US 601 (McCords Ferry Rd) at SC 263 (Vanboklen Rd) RW 8/3/2015 14:38 9/1/2015 3/1/2016 182
P027625 Intersection Improvements ‐ US 601 (McCords Ferry Rd) at SC 263 (Vanboklen Rd) RD 8/3/2015 14:38 7/1/2016 9/1/2017 427
P027626 Intersection Improvements ‐ S‐63 (Alpine Rd) & S‐1026 (Old Percival Rd) RW 11/12/2015 17:15 9/1/2015 7/1/2016 304
P027626 Intersection Improvements ‐ S‐63 (Alpine Rd) & S‐1026 (Old Percival Rd) RD 11/12/2015 17:15 7/1/2016 1/1/2019 914
P027627 Intersection Improvements ‐ US 17 Bypass at 76th Avenue N RW 8/3/2015 14:38 9/1/2015 6/1/2016 274
P027627 Intersection Improvements ‐ US 17 Bypass at 76th Avenue N RD 8/3/2015 14:38 7/1/2016 9/1/2017 427
P027683 Brushy Creek Greenway Phase 1 RW 10/23/2015 8:39 10/1/2015 9/1/2018 1066
P027683 Brushy Creek Greenway Phase 1 RD 10/23/2015 8:39 4/1/2016 1/1/2019 1005
P027709 Sidewalk/bike lane Bluff Rd RW 9/10/2015 14:56 10/1/2016 6/1/2017 243
P027726 Sawmill Branch ‐ Phase VII RD 4/25/2017 14:47 4/1/2017 4/1/2020 1096
P027884 Gaffney T‐Bridge Improvements RD 7/11/2016 7:55 8/1/2016 5/1/2019 1003
P027980 Intersection Improvements ‐ SC 72 at S‐329 (McCandless Road) RW 2/1/2016 14:39 7/1/2016 3/1/2017 243
P027980 Intersection Improvements ‐ SC 72 at S‐329 (McCandless Road) RD 2/1/2016 14:39 7/1/2017 10/1/2018 457
P027981 Intersection Improvements ‐ India Hook at Celanese Road RW 6/7/2016 15:45 7/1/2016 5/1/2018 669
P027981 Intersection Improvements ‐ India Hook at Celanese Road RD 9/5/2017 9:25 10/1/2018 11/1/2019 396
P027986 Clebourne/N White Streete Intersection Improvements RW 6/7/2016 15:42 7/1/2016 12/2/2017 519
P027986 Clebourne/N White Streete Intersection Improvements RD 6/7/2016 15:42 7/1/2017 12/1/2018 518
P028016 SC 99 (Richburg Road) RD 7/16/2015 8:39 8/1/2015 1/1/2016 153
P028021 S‐918 (Old Wallace Gregg Rd) RD 6/21/2016 13:31 6/1/2016 9/1/2016 92
P028034 Statewide Section/Corridor Improvements ‐ SC 72 (West End Rd/Saluda Rd) RD 7/16/2015 8:40 8/1/2015 1/1/2016 153
P028045 Intersection Improvements ‐ I‐20 at Bettis Academy (Exit 11) RD 8/7/2015 16:15 6/1/2016 5/1/2018 699
P028047 US 278 RD 11/30/2015 7:56 8/1/2016 1/1/2019 883
P028049 Intersection Improvements ‐ US 78 at Calhoun Street RD 7/8/2015 9:27 6/1/2016 9/1/2015 ‐274
P028050 US 78 (Phase II) (Denmark to Bamberg) RW 10/11/2015 13:27 6/1/2016 8/1/2018 791
P028050 US 78 (Phase II) (Denmark to Bamberg) RD 10/11/2015 13:27 6/1/2017 10/1/2019 852
P028052 Intersection Improvements ‐ US 278 at SC 300 RW 10/11/2015 13:27 6/1/2016 9/1/2018 822
P028052 Intersection Improvements ‐ US 278 at SC 300 RD 10/11/2015 13:27 6/1/2017 10/1/2019 852
P028053 US 78 (US 21 (Freedom Rd) to L‐1632 (Sub Rd)) RD 11/30/2015 7:56 8/1/2016 10/1/2019 1156
P028058 Intersection Improvements ‐ SC 125 (Atomic Rd) at S‐62 (N. Silverton St)  RW 10/11/2015 13:28 5/1/2016 9/1/2018 853
P028058 Intersection Improvements ‐ SC 125 (Atomic Rd) at S‐62 (N. Silverton St)  RD 10/11/2015 13:28 10/1/2017 4/1/2019 547
P028061 Intersection Improvements ‐ SC 125 (Augusta Highway) at SC 3 (River Rd) RW 10/11/2015 13:33 4/1/2016 6/1/2018 791
P028061 Intersection Improvements ‐ SC 125 (Augusta Highway) at SC 3 (River Rd) RD 10/11/2015 13:33 5/1/2017 6/1/2019 761
P028062 SC 28 over Savannah River BR 6/30/2016 11:04 10/1/2016 10/1/2019 1095
P028063 US 301 over Savannah River BR 7/11/2016 8:07 10/1/2016 2/1/2025 3045
P028102 Town of Lexington Adaptive Signals ‐ Phase II (16 of 35 signals) RW 3/18/2016 13:26 2/1/2016 5/1/2016 90
P028102 Town of Lexington Adaptive Signals ‐ Phase II (16 of 35 signals) RD 3/18/2016 13:26 2/1/2016 5/1/2018 820
P028136 Hub City Connector ‐ Bicycle Pedestrian Improvements, Part of Palmetto Trail ‐ Mary Black Rail Trail RW 9/15/2016 13:32 9/1/2016 8/1/2018 699
P028136 Hub City Connector ‐ Bicycle Pedestrian Improvements, Part of Palmetto Trail ‐ Mary Black Rail Trail RD 9/15/2016 13:32 2/1/2017 8/1/2019 911
P028138 Summit Sidewalk Project RW 7/8/2015 9:27 10/1/2015 11/1/2016 397
P028138 Summit Sidewalk Project RD 7/8/2015 9:27 10/1/2016 5/1/2018 577
P028141 Town of Ehrhardt Sidewalk Project RW 7/20/2015 8:53 9/1/2015 10/1/2017 761
P028141 Town of Ehrhardt Sidewalk Project RD 7/20/2015 8:53 2/1/2016 6/1/2018 851
P028142 Town of New Ellenton Sidewalk RW 12/21/2015 9:40 2/1/2016 12/1/2017 669
P028142 Town of New Ellenton Sidewalk RD 12/21/2015 9:40 2/1/2017 1/1/2019 699
P028143 Town of Batesburg Leesville Sidewalk RW 9/16/2015 12:48 1/1/2016 10/1/2017 639
P028143 Town of Batesburg Leesville Sidewalk RD 9/16/2015 12:48 1/1/2017 8/1/2018 577
P028151 S‐144 & S‐33 & S‐780 Intersection Improvement RW 8/11/2016 11:24 11/1/2016 12/1/2017 395
P028205 Town of Springdale Sidewalk RW 2/11/2016 13:26 5/1/2016 9/1/2016 123
P028205 Town of Springdale Sidewalk RD 8/2/2017 9:33 8/1/2017 10/1/2018 426
P028226 S. Church St. Sidewalk RD 7/8/2015 9:24 5/1/2017 9/18/2017 140
P028288 US 17 Business Access Management Project RD 7/19/2016 12:02 6/1/2017 5/1/2018 334
P028329 US 1 at S.C.L. RR (No. 3) RW 6/20/2017 10:12 7/1/2017 12/1/2017 153
P028331 West Ashley Greenway MUP PHASE IV RD 11/20/2015 10:22 2/1/2016 4/1/2020 1521
P028331 West Ashley Greenway MUP PHASE IV RW 2/24/2016 15:05 2/1/2016 2/1/2020 1461
P028334 US 76 over Lynches River RD 4/10/2018 10:33 1/1/2019 4/1/2019 90
P028335 US 1 over Black Creek and Little Alligator Creek (Adjacent Culvert) RW 12/12/2017 9:43 2/1/2018 10/1/2018 242
P028336 US 52 Bus over Swift Creek RD 12/12/2017 9:53 5/1/2018 10/1/2018 153
P028337 S‐39 over Little Fork Creek BR 5/30/2017 8:12 3/1/2018 7/1/2017 ‐243
P028340 US 301 over Pudding Swamp (No. 1 and No. 2) RW 11/22/2016 15:44 4/1/2017 8/1/2017 122
P028340 US 301 over Pudding Swamp (No. 1 and No. 2) BR 4/3/2017 9:27 10/1/2018 1/1/2019 92
P028349 I‐95 over TV Road (S‐21‐26) BR 1/27/2017 12:34 2/1/2017 7/1/2017 150
P028355 S‐272 over Reedy River BR 4/20/2017 11:26 1/1/2018 9/1/2018 243
P028361 US 501 Bus over Waccamaw River & SCL RR L‐123 BR 8/1/2017 11:45 2/1/2018 8/1/2018 181
P028381 US 21 Bus over Steel Creek (Fort Mill) RW 10/3/2016 16:09 12/1/2016 8/1/2017 243
P028381 US 21 Bus over Steel Creek (Fort Mill) BR 10/3/2016 16:09 12/1/2017 11/1/2018 335
P028383 S‐51 over Gills Creek RW 10/27/2016 15:44 12/1/2016 4/1/2019 851
P028383 S‐51 over Gills Creek BR 10/27/2016 15:44 12/1/2017 4/1/2020 852
P028384 SC 72 over Stony Fork Creek RW 10/27/2016 15:45 12/1/2016 12/1/2018 730
P028384 SC 72 over Stony Fork Creek BR 6/14/2017 9:31 10/1/2018 12/1/2019 426
P028422 SC 421 over Little Horse Creek RW 10/12/2015 10:23 10/1/2016 12/1/2018 791
P028422 SC 421 over Little Horse Creek BR 10/12/2015 10:23 10/1/2017 10/1/2020 1096
P028423 US 301 over S. Edisto River RW 11/30/2015 7:57 10/1/2016 10/1/2018 730
P028423 US 301 over S. Edisto River BR 11/30/2015 7:57 10/1/2018 10/1/2020 731
P028427 Intersection Improvements ‐ US 378 & SC 41 RW 12/6/2016 16:21 3/1/2017 6/1/2017 92
P028427 Intersection Improvements ‐ US 378 & SC 41 RD 12/6/2016 16:21 3/1/2018 5/1/2019 426
P028428 Intersection Improvements ‐ S‐41 (Senator Gasque Rd), SC 41A, S‐51 (Metal Rd) & S‐626 (Vera Ct) RD 10/4/2017 9:21 12/1/2018 10/1/2019 304
P028428 Intersection Improvements ‐ S‐41 (Senator Gasque Rd), SC 41A, S‐51 (Metal Rd) & S‐626 (Vera Ct) RW 10/4/2017 9:21 10/1/2017 9/1/2018 335
P028448 US 21 over Sandy Run Creek RW 9/9/2016 16:48 5/1/2017 8/1/2017 92
P028448 US 21 over Sandy Run Creek BR 1/26/2017 12:00 10/1/2018 5/1/2019 212
P028482 Intersection Improvement ‐ US 15 (S Main St)/US 52 (Cheraw Hwy)/US 401 (N Main St)/S‐133 (Church St) RW 9/22/2016 9:32 12/1/2016 3/1/2017 90
P028482 Intersection Improvement ‐ US 15 (S Main St)/US 52 (Cheraw Hwy)/US 401 (N Main St)/S‐133 (Church St) RD 9/22/2016 9:32 12/1/2017 7/1/2018 212
P028486 Intersection Improvements ‐ SC 327 (Francis Marion Rd) & S‐57 (Old River Rd) at Claussen Rd RD 10/11/2017 16:10 11/1/2017 10/1/2018 334
P028524 Pacolet River Passage Gateway RW 2/14/2017 11:31 2/1/2017 5/1/2017 89
P028524 Pacolet River Passage Gateway RD 2/14/2017 11:31 4/1/2017 3/1/2018 334
P028532 Operational/Shoulder Improvements ‐ US 301 (Burton's Ferry Hwy)/University Mile RW 2/1/2016 15:43 4/1/2016 12/1/2017 609
P028532 Operational/Shoulder Improvements ‐ US 301 (Burton's Ferry Hwy)/University Mile RD 2/1/2016 15:43 12/1/2016 8/1/2018 608
P028533 Town of Bowman Sidewalk Enhancement RW 8/11/2016 11:23 11/1/2016 9/1/2018 669
P028533 Town of Bowman Sidewalk Enhancement RD 8/11/2016 11:23 11/1/2017 5/1/2019 546
P028535 Orangeburg District 5 Ped. Improvements RD 12/21/2015 9:41 3/1/2017 6/1/2019 822
P028535 Orangeburg District 5 Ped. Improvements RW 1/22/2018 15:28 1/1/2018 6/1/2018 151
P028659 Median Improvements RW 10/26/2015 13:19 2/1/2016 9/1/2018 943
P028659 Median Improvements RD 10/26/2015 13:19 12/1/2016 7/1/2019 942
P028670 US 76 Widening Truck Route RW 5/16/2016 10:53 6/1/2016 9/1/2016 92
P028670 US 76 Widening Truck Route RD 3/13/2018 16:30 6/1/2018 9/1/2018 92
P028710 Buck Corley Sidewalk RD 5/26/2016 8:58 7/1/2016 10/1/2018 822
P028711 Bush River Road SIdewalk RD 3/16/2016 9:26 3/1/2016 3/1/2017 365
P028721 S‐791 over N. Mulberry Creek RW 6/24/2016 9:43 4/1/2017 7/1/2017 91
P028721 S‐791 over N. Mulberry Creek BR 10/17/2016 14:35 4/1/2018 10/1/2018 183
P028743 Woodruff Road Parallel RD 8/25/2017 15:16 10/1/2020 10/1/2021 365
P028743 Woodruff Road Parallel RW 10/5/2017 15:18 1/1/2018 10/1/2019 638
P028744 SC 153 Improvements RW 1/8/2016 11:11 3/1/2017 5/3/2018 428
P028744 SC 153 Improvements RD 1/8/2016 11:11 4/1/2018 5/1/2019 395
P028774 2016 Federal Aid Program RD 7/16/2015 9:29 8/1/2015 7/1/2017 700
P028811 Spartanburg CTC ‐ Intersection imprmt RW 3/7/2017 10:13 10/1/2017 7/1/2018 273
P028811 Spartanburg CTC ‐ Intersection imprmt RD 3/7/2017 10:13 10/1/2018 5/1/2019 212
P028821 US 29 over S‐75 BR 2/16/2016 9:30 10/1/2018 10/1/2016 ‐730
P028835 Signalize and construct left turn lanes on S‐204 (Pisgah Church/Long Pond) and S‐77 (Barr Road) RW 1/6/2016 11:12 4/1/2016 4/1/2018 730
P028835 Signalize and construct left turn lanes on S‐204 (Pisgah Church/Long Pond) and S‐77 (Barr Road) RD 1/6/2016 11:12 6/1/2017 9/1/2017 92
P028858 S‐52 (Clemson Road) Widening RD 7/24/2017 9:21 7/1/2017 5/1/2018 304
P028870 I‐26 @ Remount (Exit 211) Sign and Fountain RD 4/13/2016 9:08 7/1/2016 7/1/2017 365
P028928 I‐526 (SC 7 to US 17) ‐ Operations ‐ (Type II) Signal Timing Improvements @ 6 Interchanges RD 2/8/2018 17:19 2/1/2018 5/1/2018 89
P028961 I‐85 (US 25 to SC 129) ‐ US 29 and SC 146/296 Signal Improvement & Cameras RD 2/16/2016 11:42 8/1/2016 5/1/2016 ‐92
P029000 Intersection Improvements ‐ S‐112 (N. Ebenezer Rd/Pisgah Rd) at S‐193 (N. Ebenezer Rd/ W. Sumter) RD 3/1/2018 16:51 4/1/2018 9/1/2018 153
P029007 Intersection Improvements ‐ US 521 (Charlotte Hwy) & S‐755 (North Corner Road)  RW 6/30/2017 11:49 6/1/2017 10/1/2017 122
P029007 Intersection Improvements ‐ US 521 (Charlotte Hwy) & S‐755 (North Corner Road)  RD 1/22/2018 14:02 6/1/2018 10/1/2018 122
P029061 US 501 S ‐ Gardner Lacy to SC 31 RW 9/21/2016 13:21 12/1/2017 9/1/2018 274
P029061 US 501 S ‐ Gardner Lacy to SC 31 RD 3/1/2018 12:58 6/1/2019 2/1/2020 245
P029065 Conway Elementary Safe Routes to School RD 6/22/2017 12:25 3/1/2017 9/1/2017 184
P029067 Duncan Chapel Elementary Safe Routes to School RD 6/19/2017 12:14 1/1/2017 7/1/2017 181
P029068 Burton Pack Elementary Safe Routes to School RD 1/23/2017 15:05 1/1/2017 10/1/2017 273
P029069 Ford Elementary Safe Routes to School RD 1/23/2017 15:06 1/1/2017 7/1/2018 546
P029072 SC 555 over SCL Railroad RW 8/3/2017 15:43 6/1/2018 6/1/2020 731
P029072 SC 555 over SCL Railroad BR 8/3/2017 15:43 6/1/2019 6/1/2021 731
P029073 US 21 over Congaree Creek BR 7/18/2016 8:43 6/1/2019 6/1/2021 731
P029073 US 21 over Congaree Creek RW 7/18/2016 8:43 8/1/2017 6/1/2019 669
P029120 City of York Ped. Lighting RD 5/2/2016 15:59 6/1/2016 4/1/2017 304
P029121 Holly Hill Ped. Improvements RD 7/7/2017 14:52 7/1/2017 4/1/2018 274
P029122 Swansea West Second St. Phase I RD 5/3/2017 15:45 6/1/2017 3/1/2018 273
P029123 Jenkinsville Sidewalk Phase II RD 1/9/2017 11:24 12/1/2016 5/1/2017 151
P029132 Intersection Improvements ‐ Carowinds at Pleasant Road RW 9/26/2016 16:20 4/1/2017 10/1/2018 548
P029270 SC 160/I‐77 Interchange Reconfiguration RW 2/29/2016 9:14 3/1/2016 10/1/2018 944
P029306 Pineview Road Widening RW 2/8/2017 8:40 2/1/2017 5/1/2017 89
P029311 Clemson Rd/Sparkleberry Lane Intersection Improvements EI 5/3/2017 15:23 6/1/2017 12/1/2017 183
P029439 SC 283 Bridge over Turkey creek BR 8/29/2016 11:17 11/1/2016 3/1/2017 120
P029440 SC 283 Bridge over Stevens Creek BR 8/29/2016 11:17 11/1/2016 3/1/2017 120
P029449 Intersection Improvements ‐ US 278 at US 321 RW 8/2/2017 16:27 1/1/2018 10/1/2018 273
P029449 Intersection Improvements ‐ US 278 at US 321 RD 8/2/2017 16:27 5/1/2019 5/1/2020 366
P029459 River Oaks Drive / Frontage Road B‐2 ECG Extension RD 12/6/2016 16:15 5/1/2017 3/1/2019 669
P029466 Intersection Improvements ‐ US 278 (Barnwell Rd) at S‐22 (Bluff Rd)  RD 8/3/2016 7:59 6/1/2018 3/1/2019 273
P029466 Intersection Improvements ‐ US 278 (Barnwell Rd) at S‐22 (Bluff Rd)  RW 8/3/2016 7:59 1/1/2017 10/1/2017 273
P029469 Intersection Improvements ‐ SC 125 (W Railroad Ave) at S‐22 (Bluff Rd) RW 8/3/2016 7:58 1/1/2017 10/1/2017 273
P029469 Intersection Improvements ‐ SC 125 (W Railroad Ave) at S‐22 (Bluff Rd) RD 8/3/2016 7:58 6/1/2018 3/1/2019 273
P029477 Intersection Improvements ‐ SC 210 (Bowman Branch Hwy) at S‐80 (Cattle Creek Rd)  RW 6/30/2016 9:23 1/1/2017 10/1/2018 638
P029477 Intersection Improvements ‐ SC 210 (Bowman Branch Hwy) at S‐80 (Cattle Creek Rd)  RD 8/3/2016 7:59 6/1/2018 3/1/2020 639
P029499 Riverview Road Widening RW 2/16/2017 16:11 2/1/2017 6/1/2017 120
P029511 City of Columbia Sidewalks‐ Earlewood RD 5/31/2016 15:17 3/1/2017 12/1/2017 275
P029516 Barrett Road Connector RW 7/8/2016 16:13 6/1/2017 11/1/2016 ‐212
P029525 US 78 (US 178 to SC 27S) RW 8/3/2016 15:50 8/1/2016 7/1/2017 334
P029525 US 78 (US 178 to SC 27S) RD 8/3/2016 15:50 9/1/2017 1/1/2019 487
P029530 Intersection Improvements ‐ US 301 (Five Chop Rd) at SC 267 (Tee Vee Rd) RD 11/22/2016 15:01 9/1/2017 6/1/2019 638
P029530 Intersection Improvements ‐ US 301 (Five Chop Rd) at SC 267 (Tee Vee Rd) RW 11/22/2016 15:01 11/1/2016 6/1/2018 577
P029536 SC 160 Widening East RW 5/13/2016 8:42 5/1/2016 8/1/2016 92
P029537 S‐400 (Dingle Pond Road) PE 5/26/2016 14:07 5/1/2016 7/30/2016 90
P029541 I‐26 EB/WB over SC 33/CSX RR Bridge Rehabilitation BR 8/2/2016 15:06 5/1/2017 5/1/2018 365
P029554 SC 31 Extension to NC RW 1/8/2018 11:58 10/1/2020 1/1/2023 822
P029554 SC 31 Extension to NC RD 1/8/2018 11:58 10/1/2024 1/1/2027 822
P029568 Grand Park Linear Trail RD 6/28/2017 9:31 6/1/2017 3/1/2019 638
P029636 FY 2016 D3 Traffic Signal Upgrade & New Install RD 4/5/2016 16:05 5/1/2016 8/1/2016 92
P029637 District 5 Signal Upgrade & New Installation FY 16 (P&R) RD 3/29/2016 16:47 6/1/2016 9/1/2016 92
P029638 FY 2016 D6 Upgrade & New Install RD 4/5/2016 16:00 4/1/2016 8/1/2016 122
P029699 I‐26 (Near MM 0 to near MM 5) (WB) RD 9/13/2016 13:25 2/1/2018 3/1/2017 ‐337
P029700 I‐95 (Near MM 171 to near MM 193) (SB) RD 7/11/2018 13:41 10/1/2018 10/1/2020 731
P029729 Intersection Improvement ‐ US 1 (Jefferson Davis Hwy) @ SC 118 (Hitchcock Pkwy/Robert M. Bell Pkwy) RD 7/11/2018 11:46 8/1/2018 12/1/2018 122
P029784 New Traffic Signal Installation on Folly Rd at Grimball Rd OT 8/8/2016 15:06 4/1/2017 8/6/2016 ‐238
P029799 S‐1171 (Cherokee Trail) Bridge Replacment (DR‐4241) RW 6/24/2016 12:26 8/1/2016 1/19/2017 171
P029799 S‐1171 (Cherokee Trail) Bridge Replacment (DR‐4241) BR 10/27/2016 15:50 3/1/2017 9/1/2017 184
P029835 S‐61 (Old Post Road) Intersection Improvements RW 12/12/2017 12:36 3/1/2018 10/1/2018 214
P029835 S‐61 (Old Post Road) Intersection Improvements RD 12/12/2017 12:36 3/1/2019 10/1/2019 214
P029840 City of Orangeburg‐ Pedestrian Improvements Phase 1 RD 2/9/2018 8:28 10/1/2018 3/1/2018 ‐214
P029891 Woodruff Road Sidewalk Project RD 10/2/2017 17:37 9/1/2017 1/1/2018 122
P029899 Limestone College‐Griffith Street Sidewalk Improvements RD 4/25/2017 10:49 3/1/2018 10/1/2018 214
P029945 I‐26 Bridge Repair in Charleston County RD 5/18/2016 14:01 5/1/2016 10/1/2016 153
P029962 Intersection Improvement ‐ US 521 at Andrew Jackson High School RD 7/7/2017 15:28 1/1/2019 10/1/2019 273
P029962 Intersection Improvement ‐ US 521 at Andrew Jackson High School RW 7/7/2017 15:28 10/1/2017 10/1/2018 365
P030036 2017 Non‐NHS Primary Program RD 3/9/2018 11:13 4/1/2020 5/1/2018 ‐701
P030039 2017 Statewide Non‐Interstate NHS Program RD 1/5/2017 14:29 3/1/2017 4/1/2018 396
P030051 2017 Federal Aid Secondary Program RD 12/16/2016 10:45 6/1/2017 5/1/2018 334
P030075 Section/Corridor Improvements – SC 153 east and west of the SC 81 Intersection RD 9/26/2016 15:43 9/1/2016 6/1/2018 638
P030103 Riverside Middle School Sidewalk Project in Pendleton RW 6/12/2018 13:01 10/1/2018 1/1/2019 92
P030171 S‐32‐59 (Devil's Backbone Road) (DR‐4241) RD 6/23/2016 16:29 6/1/2017 7/1/2016 ‐335
P030173 US 21 (Wilson Blvd) (DR‐4241) BR 12/16/2016 10:40 6/1/2017 2/1/2017 ‐120
P030219 Hardeeville Sidewalk Improvements RW 6/29/2017 15:38 1/1/2018 12/1/2018 334
P030219 Hardeeville Sidewalk Improvements RD 6/29/2017 15:38 1/1/2019 12/1/2019 334
P030220 Waddell Road/Ribaut Road Sidewalk Improvements RW 6/29/2017 15:31 1/1/2018 10/1/2018 273
P030220 Waddell Road/Ribaut Road Sidewalk Improvements RD 6/29/2017 15:31 2/1/2019 10/1/2020 608
P030231 Intersection Improvements ‐ US 178 (Liberty Highway) and SC 88 (Old Greenville Highway) RW 3/21/2018 16:33 9/1/2018 6/1/2019 273
P030231 Intersection Improvements ‐ US 178 (Liberty Highway) and SC 88 (Old Greenville Highway) RD 3/21/2018 16:33 9/1/2019 6/1/2020 274
P030232 Intersection Improvements ‐ US 76 and S‐1125/Destination Blvd RW 3/21/2018 16:33 9/1/2018 6/1/2019 273
P030232 Intersection Improvements ‐ US 76 and S‐1125/Destination Blvd RD 3/21/2018 16:33 9/1/2019 6/1/2020 274
P030233 Intersection Improvements ‐ SC 281 (Ribaut Rd) and Reynolds St RW 4/16/2018 11:40 9/1/2018 6/1/2019 273
P030233 Intersection Improvements ‐ SC 281 (Ribaut Rd) and Reynolds St RD 4/16/2018 11:40 9/1/2019 6/1/2020 274
P030235 Intersection Improvements ‐ US 301 (N Jones Rd) and SC 403 (N Bethel Rd) RW 3/7/2018 17:03 4/1/2018 9/1/2018 153
P030238 Intersection Improvements ‐ US 378 and S‐134 RD 3/12/2018 14:55 7/1/2018 9/1/2019 427
P030239 Intersection Improvements ‐ SC 9 and SC 410 (Green Sea Hwy) RW 3/29/2018 14:45 4/1/2018 1/1/2019 275
P030239 Intersection Improvements ‐ SC 9 and SC 410 (Green Sea Hwy) RD 3/29/2018 14:45 5/1/2019 1/1/2020 245
P030240 Intersection Improvements ‐ SC 522 (Rocky River Rd) and S‐123 (Taxahaw Rd) RW 3/7/2018 17:03 4/1/2018 9/1/2018 153
P030241 Intersection Improvements ‐ US 76 and S‐72 (Trinity Church Rd/Dial Pl) RW 3/7/2018 17:03 4/1/2018 7/3/2018 93
P030242 Intersection Improvements ‐ S‐73 (Fish Hatchery Rd) and S‐719 (Busbee Rd) RW 3/29/2018 12:39 5/1/2018 1/1/2019 245
P030242 Intersection Improvements ‐ S‐73 (Fish Hatchery Rd) and S‐719 (Busbee Rd) RD 3/29/2018 12:39 6/1/2019 1/1/2020 214
P030243 Intersection Improvements ‐ SC 12 (Percival Rd) and S‐1196 (E Boundary Rd) RD 3/21/2018 16:31 7/1/2018 3/1/2019 243
P030245 Intersection Improvements ‐ US 76 (Garners Ferry Rd) and SC 263 (Vanboklen Rd) RW 3/29/2018 12:37 8/1/2018 2/1/2019 184
P030245 Intersection Improvements ‐ US 76 (Garners Ferry Rd) and SC 263 (Vanboklen Rd) RD 3/29/2018 12:37 9/1/2019 2/1/2020 153
P030248 Intersection Improvements ‐ SC 9 (Boiling Springs Rd) and Candlenut Ln RD 1/29/2018 13:59 8/1/2019 4/1/2018 ‐487
P030250 Intersection Improvements ‐ SC 11 (Highway 11 W) and S‐58 (Parris Ridge Rd) RW 3/29/2018 12:36 4/1/2018 3/1/2019 334
P030250 Intersection Improvements ‐ SC 11 (Highway 11 W) and S‐58 (Parris Ridge Rd) RD 3/29/2018 12:36 5/1/2019 3/1/2020 305
P030251 Intersection Improvements ‐ SC 9 (Boiling Springs Rd) and Rocky Branch Rd RD 3/29/2018 12:19 8/1/2018 4/1/2020 609
P030387 US 29 over Devil Fork Creek PE 7/17/2017 15:50 6/1/2018 10/1/2017 ‐243
P030388 US 76 EB over Broadway Creek PE 11/27/2017 10:19 1/1/2019 10/10/2017 ‐448
P030389 US 25 NB over S‐119 & North Saluda River RW 7/14/2017 15:32 10/1/2018 10/1/2021 1096
P030389 US 25 NB over S‐119 & North Saluda River BR 7/14/2017 15:32 12/1/2019 2/1/2023 1158
P030393 2017 Federal Aid Primary Program RD 10/25/2016 11:00 10/1/2016 1/1/2017 92
P030394 2017 Federal Aid Primary Program RD 10/25/2016 11:01 10/1/2016 1/1/2017 92
P030398 2017 Federal Aid Secondary Program RD 10/25/2016 11:01 10/1/2016 1/1/2017 92
P030399 US 76 over Reedy River PE 11/29/2017 16:37 7/1/2018 11/29/2017 ‐214
P030403 US 29 over Southern Railroad PE 3/13/2018 11:36 10/1/2018 3/8/2018 ‐207
P030423 SC 72 Bridge Replacement Over South Fork Creek RW 10/24/2017 8:35 10/1/2023 10/1/2019 ‐1461
P030423 SC 72 Bridge Replacement Over South Fork Creek RD 10/24/2017 8:35 10/1/2024 3/1/2025 151
P030424 SC 72 Bridge Replacement over Bear Creek PE 6/28/2017 8:54 10/1/2018 7/1/2017 ‐457
P030424 SC 72 Bridge Replacement over Bear Creek RW 10/24/2017 8:34 10/1/2023 10/1/2019 ‐1461
P030424 SC 72 Bridge Replacement over Bear Creek RD 10/24/2017 8:34 10/1/2024 3/1/2025 151
P030425 SC 9 over Gills Creek PE 6/28/2017 8:53 10/1/2018 7/1/2017 ‐457
P030425 SC 9 over Gills Creek RW 10/16/2017 11:00 10/1/2023 10/1/2019 ‐1461
P030425 SC 9 over Gills Creek RD 10/16/2017 11:00 10/1/2024 3/1/2025 151
P030426 SC 9 over Wildcat Creek PE 6/28/2017 8:52 10/1/2018 7/1/2017 ‐457
P030426 SC 9 over Wildcat Creek RW 10/16/2017 11:01 10/1/2023 10/1/2019 ‐1461
P030426 SC 9 over Wildcat Creek RD 10/16/2017 11:01 10/1/2024 3/1/2025 151
P030427 SC 72 Bridge Replacement Over Tyger River RW 10/16/2017 11:01 10/1/2023 10/1/2020 ‐1095
P030427 SC 72 Bridge Replacement Over Tyger River RD 10/16/2017 11:01 10/1/2024 3/1/2025 151
P030430 2017 Federal Aid Secondary Program RD 10/25/2016 11:01 10/1/2016 1/1/2017 92
P030440 2017 Federal Aid Secondary Program RD 10/25/2016 11:01 10/1/2016 1/1/2017 92
P030452 US 17 over Edisto River (2) BR 7/13/2017 9:01 11/1/2024 3/1/2024 ‐245
P030486 2017 NHS Federal Aid Primary Program (Orangeburg US 78) RD 10/25/2016 11:01 10/1/2016 1/1/2017 92
P030492 2017 Federal Aid Secondary Program RD 10/18/2016 15:42 3/1/2017 5/1/2018 426
P030512 2017 Federal Aid NHS Preservation Program RD 12/6/2016 9:03 11/1/2016 2/1/2017 92
P030553 Butler Road (S‐107) (Bridges Road to US 276) RD 7/12/2017 15:12 3/1/2021 11/1/2021 245
P030554 Batesville Road (S‐164) (Phase II) (Pelham Road to Pelham Road to the Parkway) RD 8/28/2017 9:46 12/1/2020 10/1/2024 1400
P030554 Batesville Road (S‐164) (Phase II) (Pelham Road to Pelham Road to the Parkway) RW 6/5/2018 16:31 10/1/2019 10/1/2023 1461
P030562 US 17 Bypass (Shetland to Backgate) RW 2/26/2018 15:46 10/1/2018 3/1/2019 151
P030562 US 17 Bypass (Shetland to Backgate) RD 2/26/2018 15:46 10/1/2019 3/1/2020 152
P030674 Turn Lane ‐ US 501 Bypass  RD 2/17/2017 15:42 10/1/2017 3/1/2018 151
P030677 Resurfacing ‐ SC 38 from SC 79 to SC 9 RD 9/26/2017 16:32 10/1/2017 1/1/2018 92
P030680 Resurfacing ‐ SC 385 (W. Main St) from US 15 to SC 9 Bus RD 9/26/2017 16:31 10/1/2017 1/1/2018 92
P030681 Resurfacing ‐ S‐18 (Jennings St) from US 15 Bus to US 15 Byp RD 1/26/2017 10:53 11/1/2016 4/1/2017 151
P030682 2017 NHS Federal Aid State Program RD 10/25/2016 11:01 10/1/2016 1/1/2017 92
P030683 2017 NHS Federal Aid State Program RD 10/25/2016 11:06 10/1/2016 1/1/2017 92
P030707 Old Fort Drive Multi‐Use Path RW 12/18/2017 15:07 4/1/2020 12/19/2017 ‐834
P030725 Intersection Improvements ‐ US 76 (Clemson Blvd) @ S‐439 (Davis Creek Rd) RW 12/7/2017 10:41 3/1/2018 9/1/2018 184
P030725 Intersection Improvements ‐ US 76 (Clemson Blvd) @ S‐439 (Davis Creek Rd) RD 12/7/2017 10:41 3/1/2019 9/1/2019 184
P030726 Intersection Improvements ‐ SC 14 @ I‐26 EB/WB Ramps RD 6/5/2018 10:01 3/1/2020 10/1/2018 ‐517
P030731 I‐77 (near MM 22 to near MM 27) (NB) RD 12/11/2017 10:09 7/1/2018 10/1/2019 457
P030734 Intersection Improvements ‐ Pinewood Rd at McCrays Mill RW 3/1/2018 13:14 6/1/2018 9/1/2018 92
P030734 Intersection Improvements ‐ Pinewood Rd at McCrays Mill RD 3/1/2018 13:14 6/1/2019 3/1/2020 274
P030742 North Central Middle/High School Pedestrian Improvements RD 2/6/2017 14:32 1/1/2018 7/1/2017 ‐184
P030744 North Randolph Avenue (S‐1734) Pedestrian Safety Project ‐ Phase III RW 7/20/2018 11:24 10/1/2018 3/1/2020 517
P030784 S‐461 over Tributary to Lynches River ‐ 2016‐1A Emergency Bridge Package (DR‐4286) RD 12/8/2016 15:41 4/1/2018 12/9/2016 ‐478
P030817 Section/Corridor Improvements ‐ S‐279 (Reid School Rd) MP 2.60 to MP 3.10 RW 3/29/2018 12:41 9/1/2018 12/1/2018 91
P030817 Section/Corridor Improvements ‐ S‐279 (Reid School Rd) MP 2.60 to MP 3.10 RD 3/29/2018 12:41 9/1/2019 12/1/2019 91
P030823 Intersection Improvements ‐ SC 9 (Boiling Springs Rd) and 4th St./Shoally Creek Rd. RW 12/6/2017 10:42 3/1/2018 8/1/2019 518
P030823 Intersection Improvements ‐ SC 9 (Boiling Springs Rd) and 4th St./Shoally Creek Rd. RD 12/6/2017 10:42 3/1/2019 9/1/2020 550
P030825 US 221/SC 28 RD 2/28/2018 10:34 2/1/2018 5/1/2018 89
P030831 Resurfacing ‐ US 178 (Pickens County Line to S‐29 (Harris Bridge Rd)) RD 9/22/2017 10:08 4/1/2018 10/1/2018 183
P030834 Intersection Improvements‐ US 29 @ S‐146 (Bowlan Rd)/S‐331 (Old Williamston Rd) RW 12/14/2017 16:14 3/1/2018 3/1/2019 365
P030834 Intersection Improvements‐ US 29 @ S‐146 (Bowlan Rd)/S‐331 (Old Williamston Rd) RD 12/14/2017 16:14 3/1/2019 3/1/2020 366
P030846 Preservation: S‐77 (Rowland Avenue) and S‐130 (Rowland Avenue) RD 4/13/2017 14:32 9/1/2017 4/12/2017 ‐142
P030847 Bike/Ped: SC 55 (Kings Mtn/Bethel Street) from S‐1086 (Barrett Rd) to Paul Ford Rd RW 7/7/2017 15:25 10/1/2017 10/1/2018 365
P030853 (Type II) 3 Traffic Signal Upgrades in Beaufort with Mast Arms RD 4/26/2017 12:10 4/1/2017 9/1/2017 153
P030869 Section/Corridor Improvements ‐ S‐233 (Wessinger Rd/St. Thomas Church Rd) MP 0.00 to MP 3.94 RD 9/15/2017 14:16 10/1/2017 9/1/2018 335
P030870 Section/Corridor Improvements ‐ S‐237 (Rhyne Rd) MP 0.00 to MP 2.14 RD 9/15/2017 17:20 10/1/2017 9/1/2018 335
P030871 Section/Corridor Improvements ‐ S‐30 (Pineland Rd) MP 0.00 to MP 3.97 RD 9/15/2017 13:53 10/1/2017 9/1/2018 335
P030878 Section/Corridor Improvements ‐ S‐438 (Greenhouse Rd/Todd Rd) MP 0.00 to MP 2.80 RD 9/15/2017 17:21 10/1/2017 9/1/2018 335
P030885 Section/Corridor Improvements ‐ S‐604 (Jeter Rd/Rawl Rd) MP 0.00 to MP 4.24 RD 9/15/2017 17:22 10/1/2017 9/1/2018 335
P030892 Section/Corridor Improvements ‐ S‐906 (Tower Rd/ Baldwin Rd) MP 0.00 to MP 4.23 RD 9/15/2017 17:22 10/1/2017 9/1/2018 335
P030895 S‐36‐32 (Jalapa Road) Bridge Jacking RW 4/16/2018 16:02 4/1/2018 8/1/2018 122
P030896 S‐36‐81 (Old Whitmire Highway) Bridge Jacking RW 6/12/2018 9:39 6/1/2018 12/1/2018 183
P030897 SC 121 Bridge Jacking RW 6/12/2018 9:40 6/1/2018 12/1/2018 183
P030911 Pedestrian Improvements in the Town of Gray Court RW 4/6/2018 10:10 4/1/2018 7/1/2018 91
P030911 Pedestrian Improvements in the Town of Gray Court RD 4/6/2018 10:10 10/1/2018 3/1/2019 151
P031103 S‐23 (Nichols Highway) Roadway & Drainage Reconstruction (DR‐4286) RD 1/17/2017 16:28 6/1/2017 1/18/2017 ‐134
P031751 S‐45 (Lester Road) over the Little Pee Dee Swamp; 2 Bridge Replacements (DR‐4286). RW 5/14/2018 9:59 4/1/2019 6/1/2018 ‐304
P031751 S‐45 (Lester Road) over the Little Pee Dee Swamp; 2 Bridge Replacements (DR‐4286). BR 5/14/2018 9:59 4/1/2020 6/1/2018 ‐670
P031843 SC 261 (Kingstree Hwy) Culvert and Road Washout Repair MP 18.92 (DR‐4286) RD 1/12/2017 16:46 6/1/2017 1/13/2017 ‐139
P032086 Section/Corridor Improvements ‐ US 176 ‐ S‐728 (Old Monks Corner Rd) to US 52 RD 10/2/2017 10:01 9/1/2017 3/1/2020 912
P032094 Section/Corridor Improvements ‐ US 278 ‐ Near Jasper Co. Line to S‐79 (Spanish Wells Rd) RD 8/28/2017 10:11 9/1/2017 3/1/2020 912
P032102 I‐526 from near Rivers Avenue (Exit 18) to near US 17 (Exit 30) RD 7/16/2018 11:19 10/1/2023 6/1/2024 244
P032240 SC 20 Bridge Deck Replacements BR 8/21/2017 10:50 8/1/2017 11/1/2017 92
P032271 Carolina Elementary Safe Routes to School RW 12/4/2017 9:25 6/1/2018 11/30/2017 ‐183
P032272 Stone Academy Safe Routes to School RW 6/27/2018 15:29 5/1/2018 8/1/2018 92
P032272 Stone Academy Safe Routes to School RD 6/27/2018 15:29 1/1/2019 7/1/2019 181
P032274 Lakeview Elementary Safe Routes to School RW 3/16/2018 9:27 6/1/2018 3/16/2018 ‐77
P032276 JP Thomas Elementary Safe Routes to School RD 6/27/2018 15:12 1/1/2019 7/1/2019 181
P032283 US 21 over I‐26 Deck Replacement BR 2/13/2018 10:12 2/1/2018 8/1/2018 181
P032297 2018‐2019 Interstate Guardrail Program RD 5/31/2017 10:25 5/1/2017 2/1/2018 276
P032298 2018‐2019 Non‐Interstate Guardrail Program RD 5/31/2017 10:28 5/1/2017 2/1/2018 276
P032300 2018‐2019 Non‐Interstate Guardrail Program RD 5/31/2017 11:11 5/1/2017 2/1/2018 276
P032302 2018‐2019 Interstate Guardrail Program RD 5/31/2017 11:55 5/1/2017 2/1/2018 276
P032308 Non‐Interstate NHS Pavement Program RD 8/21/2017 12:08 9/1/2017 1/1/2018 122
P032339 2018‐2019 Interstate Guardrail Program RD 5/31/2017 12:50 5/1/2017 2/1/2018 276
P032340 2018‐2019 Non‐Interstate Guardrail Program RD 5/31/2017 12:52 5/1/2017 2/1/2018 276
P032343 2018‐2019 Non‐Interstate Guardrail Program RD 5/31/2017 10:21 5/1/2017 2/1/2018 276
P032345 2018‐2019 Interstate Guardrail Program RD 6/13/2017 18:30 6/1/2017 2/1/2018 245
P032346 2018‐2019 Interstate Guardrail Program RD 5/31/2017 12:47 5/1/2017 2/1/2018 276
P032347 2018‐2019 Non‐Interstate Guardrail Program RD 5/31/2017 12:49 5/1/2017 2/1/2018 276
P032348 2018‐2019 Non‐Interstate Guardrail Program RD 6/13/2017 18:31 6/1/2017 2/1/2018 245
P032353 Non‐Interstate NHS Statewide Program RD 8/22/2017 11:21 9/1/2017 11/1/2017 61
P032356 Non‐NHS Primary Pavement Program RD 8/22/2017 11:21 9/1/2017 1/1/2018 122
P032401 Non‐Interstate NHS Primary Pavement Program RD 8/22/2017 11:28 9/1/2017 1/1/2018 122
P032405 Non‐Interstate NHS Primary Pavement Program RD 8/22/2017 11:28 9/1/2017 1/1/2018 122
P032415 Non‐Interstate NHS Pavement Program RD 8/21/2017 12:05 9/1/2017 1/1/2018 122
P032508 Non‐Interstate NHS Pavement Program RD 8/22/2017 10:53 9/1/2017 1/1/2018 122
P032509 FA Secondary Pavement Program RD 8/22/2017 10:53 9/1/2017 1/1/2018 122
P032566 Non‐NHS Primary Pavement Program RD 8/22/2017 11:22 9/1/2017 1/1/2018 122
P033580 FA Secondary Pavement Program RD 8/22/2017 11:28 9/1/2017 1/1/2018 122
P033584 Federal Aid Secondary Pavement  Program RD 8/22/2017 11:29 9/1/2017 1/1/2018 122
P034705 Intersection Improvements ‐ Bentree Lane at US 76 and David McLeod Blvd (I‐20 Spur) RW 1/22/2018 12:12 11/1/2018 2/1/2018 ‐273
P034705 Intersection Improvements ‐ Bentree Lane at US 76 and David McLeod Blvd (I‐20 Spur) RD 1/22/2018 12:12 5/1/2020 8/1/2018 ‐639
P034707 Non‐Interstate NHS Pavement Program RD 8/22/2017 11:22 9/1/2017 1/1/2018 122
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Yes 
No 




Not so valuable 
Not at all valuable 





Project Sponsor (MPO, COG, County, 
etc) 
Other (please specify) 
Page 2 of 4SurveyMonkey Design : Project Scoping Survey
1/7/2019https://www.surveymonkey.com/create/?sm=0NKg1GG8ge0UloP_2BFQUlVs1wU8Ug55a...






Other (please specify) 






Other (please specify) 
10. During the development of your projects, what 
modifications have been made to the scopes that have 
delayed the schedules? 
or Copy and paste questions
+ NEW QUESTION –
Page 3 of 4SurveyMonkey Design : Project Scoping Survey
1/7/2019https://www.surveymonkey.com/create/?sm=0NKg1GG8ge0UloP_2BFQUlVs1wU8Ug55a...
NEW PAGE
0 of 10 answered 
Powered by 
See how easy it is to create a survey. 
+
Copyright © 1999-2019 SurveyMonkey 
ENGLISH
About SurveyMonkey • Careers • Developers • Privacy Policy • Email Opt-In • Help • Cookies Policy 






















INTERSECTION IMPROVEMENT SCOPING REPORT 
PROJECT ID #      
 
 
General Project Information 
Project Name       
County       
City       




 Leg 1 Leg 2 Leg 3 Leg 4 
Road Name                         
Typical Section                         
ADT                         
Functional 
Classification 
                        
Existing R/W Width                         
File No. Reference                         
Design Speed                         
Posted Speed                         
# of Accidents                         
Pedestrian Facilities  Yes         No         If yes, describe        
Bicycle Facilities Yes         No         If yes, describe        
 Designated Bicycle 
Route 
Yes         No       
RR Present Yes         No        If yes, RR Company        
Transit/Multimodal 
Present 
Yes         No         If yes, describe        
Costly Items Present Bridge        Culvert        Retaining Wall        Other       





Project Goals Geometric Improvements         
Capacity Improvements       
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Other       
Controversial Yes         No         If yes, explain        
Drainage Facilities Open         Closed         Both         
Pedestrian Facilities  Yes         No         If yes, describe        
Bicycle Facilities Yes         No         If yes, describe        
Transit/Multimodal Yes         No         If yes, describe        
New ROW Yes         No         Unknown        
Relocations Yes         No         If yes, explain        
Impacts to ODA Yes         No         If yes, explain        
Potential ROW 
Damages to Consider 
Parking         
Uneconomical Remain       
Setbacks       
Access       
Signs       
Removal of Landscaping       
Other       
Municipal Agreement Yes         No          
Signal None        Std.         Mast Arm         Adaptive        
Detour Needed Yes         No         If yes, explain        
Review for Project 
Overlap 
Safety         
Maintenance       
Local       
Bridge       
Future Guideshare       





Wetlands/Streams Yes         No         If yes, explain       
Permit Anticipated None         GP         IP         
Mitigation Availability Wetland         Stream         PRM        
303(d) Impaired Waters Yes         No         If yes, explain       
Floodplains Yes         No         If yes, explain       
Cultural Yes         No         If yes, explain       
UST/Hazardous Materials Yes         No         If yes, explain       
Threatened/Endangered 
Species 
Yes         No         If yes, explain       
4(f) Public Properties Yes         No         If yes, explain       
Low Income/Minority 
Housing 
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Farmlands Yes         No         If yes, explain       
Air Quality (Rock Hill Area) Yes         No         If yes, explain       
Noise Study Needed Yes         No         If yes, explain       
Public Involvement 
None         Website         Post Cards         Public 
Information Meeting          Other       
Environmental Document 
None         Programmatic CE         





SC 811 Ticket Submitted Yes         No         If yes, what date?       
Utilities (Include Name) 
Overhead Electric         
Underground Electric       
Water       
Sewer       
Gas       
Communication       
Other       
Impacts Anticipated Yes         No         If yes, explain       
Utility Prior Rights Yes         No         If yes, explain       
SUE Level Recommendation None         A         B         C         D        





Funding Sources       
Sponsor’s Cost Estimate       
Scoped Budgets Preliminary Engineering   $      
 Right-of-Way    $      
 Construction   $      
 Utilities   $      
 Mitigation   $      





Delivery Method SCDOT            Consultant               LPA           
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Schedule Preliminary Engineering          months to complete 
 Right-of-Way                           months to complete 
 Construction                            months to complete 
Timing Constraints Seasonal Traffic Counts       
Aerial Imagery       
Utility Window       
Construction Restrictions       





MPO/COG       
County       
City/Town       
Program Manager       
Design Manager       
Road       
Hydro       
Structures       
Geotech       
Traffic       
ESO       
HQ ROW        
District ROW       
RCE       
DCE       
RME       
DTE       
Planning       
Pavement Design Eng.       




























































Appendix 2 – Conceptual Design 
 
